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ESTIMATE RUN 11/09/2010

ESTIMATE SUMMARY 14:08:58

CONTID: C17477         ESTIMATE NO: 0002 PROG 2005

PCN: 17477-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 LOW BRIDGE (STR# O-05-AQ) PERCENT TIME:

PROJECT NO: BR1602-126                    

US 550 LOW BRIDGE (STR# O-05-A

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ALERT TRAFFIC CONTROL, INC. PAY PERIOD ENDING 10/15/2010 DATE TIME STARTED 08/30/2010

543 SOWER DRIVE DATE LET 06/10/2010 DATE WORK BEGAN

 DATE AWARDED 07/02/2010 DATE TIME STOPPED 10/15/2010

 DATE CONTRACT EXECUTED 07/23/2010 DATE ACCEPTED 10/15/2010

BAYFIELD CO 81122     970/884-0578 DATE NOTICE TO PROCEED 08/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 229,060.60 PARTICIPATING $ $ 62,422.48

AWARD PROJECT AMT: 123,642.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -789.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

45.39%

125,095.93

62,422.48

62,422.48

61,632.75

$

$

$

$

103,964.67

0.00

103,964.67

0.00

103,964.67

-1,854.64

0.00

102,110.03

0.00

AMOUNT DUE 102,110.03 61,632.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,632.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 10/15/2010 ??:??:??

ORIG TIME ALLOW: 10/15/2010 ??:??:??
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PCN: 17477-BID    ESTIMATE RUN 11/09/2010

PROJECT: BR1602-126                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HYDRAULIC EXCAVATOR 0.000

10.000

203-01565  
 

40.000

HOUR

140.00000 1,400.0010.000

1,400.00

0010 COMBINATION LOADER 0.000

8.000

203-01594  
 

20.000

HOUR

80.00000 640.008.000

640.00

0015 LABORER 0.000

7.500

203-02330  
 

60.000

HOUR

45.00000 337.507.500

337.50

0020 STRUCTURE EXCAVATION 127.000

200.500

206-00000  
 

345.000

CY  

47.00000 15,392.50327.500

9,423.50

0025 COFFERDAM 0.500

0.500

206-01500  
 

1.000

L S 

10,360.00000 10,360.001.000

5,180.00

0030 EROSION LOG (12 INCH) 126.000

0.000

208-00002  
 

126.000

LF  

3.00000 378.00126.000

0.00

0035 SILT FENCE 489.000

0.000

208-00020  
 

489.000

LF  

2.00000 978.00489.000

0.00

0040 STABILIZED CONSTRUCTION ENTRANCE 0.000

1.000

208-00070  
 

1.000

EACH

1,900.00000 1,900.001.000

1,900.00

0045 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

4.000

208-00103  
 

10.000

HOUR

45.00000 180.004.000

180.00

0050 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

5.000

HOUR

100.00000 0.000.000

0.00

0055 EROSION CONTROL SUPERVISOR 12.000

12.000

208-00206  
 

25.000

DAY 

10.00000 240.0024.000

120.00
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PCN: 17477-BID    ESTIMATE RUN 11/09/2010

PROJECT: BR1602-126                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WATER CONTROL 0.500

0.500

208-00400  
 

1.000

L S 

5,100.00000 5,100.001.000

2,550.00

0065 RESET DELINEATOR 0.000

3.000

210-00090  
 

3.000

EACH

10.00000 30.003.000

30.00

0070 RESET GROUND SIGN 0.000

4.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

800.00

0075 SEEDING (NATIVE) 0.000

0.050

212-00006  
 

0.300

ACRE

1,000.00000 50.000.050

50.00

0080 SEEDING (WETLANDS) 0.000

0.016

212-00028  
 

0.300

ACRE

1,000.00000 16.000.016

16.00

0085 SOIL CONDITIONING 0.000

0.050

212-00032  
 

0.300

ACRE

1,000.00000 50.000.050

50.00

0090 MULCHING (WEED FREE STRAW) 0.000

0.060

213-00004  
 

0.600

ACRE

1,000.00000 60.000.060

60.00

0095 MULCH TACKIFIER 0.000

12.500

213-00061  
 

120.000

LB  

1.00000 12.5012.500

12.50

0100 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

200.000

EACH

1.00000 0.000.000

0.00

0105 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

48.000

216-00041  
 

50.000

SY  

10.00000 480.0048.000

480.00

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

0.000

SY  

60.00000 0.000.000

0.00
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PCN: 17477-BID    ESTIMATE RUN 11/09/2010

PROJECT: BR1602-126                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIPRAP (24 INCH) 127.000

260.500

506-00224  
 

405.000

CY  

80.00000 31,000.00387.500

20,840.00

0116 ADDED ITEM (CUBIC YARD)/ ADDITIONAL RIP RAP TRUCKING 0.000

327.500

900-00004  
 

327.500

CY  

21.64000 7,087.10327.500

7,087.10

0120 FENCE (PLASTIC) 470.000

0.000

607-11525  
 

470.000

LF  

1.00000 470.00470.000

0.00

0125 SIGN PANEL (CLASS I) 0.000

12.500

614-00011  
 

12.500

SF  

5.00000 62.5012.500

62.50

0130 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

22.000

614-01512  
 

22.000

LF  

2.00000 44.0022.000

44.00

0135 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

2.000

614-01522  
 

2.000

EACH

5.00000 10.002.000

10.00

0140 MOBILIZATION 0.263

0.175

626-00000  
 

1.000

L S 

22,985.00000 10,067.430.438

4,022.38

0145 PUBLIC INFORMATION SERVICES 0.400

0.600

626-01000  
 

1.000

L S 

100.00000 100.001.000

60.00

0150 FLAGGING 42.750

59.500

630-00000  
 

102.250

HOUR

1.00000 102.25102.250

59.50

0155 TRAFFIC CONTROL INSPECTION 11.000

8.000

630-00007  
 

19.000

DAY 

200.00000 3,800.0019.000

1,600.00

0160 TRAFFIC CONTROL MANAGEMENT 16.000

12.000

630-00012  
 

28.000

DAY 

450.00000 12,600.0028.000

5,400.00
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PCN: 17477-BID    ESTIMATE RUN 11/09/2010

PROJECT: BR1602-126                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

1.200

630-80341  
 

3.000

EACH

1.00000 2.702.700

1.20

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000

3.200

630-80342  
 

8.000

EACH

1.00000 7.207.200

3.20

0175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

1.00000 0.000.000

0.00

0180 DRUM CHANNELIZING DEVICE 0.500

0.400

630-80360  
 

1.000

EACH

1.00000 0.900.900

0.40

0185 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

2.400

630-80363  
 

6.000

EACH

1.00000 5.405.400

2.40

0190 TRAFFIC CONE 1.500

1.200

630-80380  
 

3.000

EACH

0.25000 0.682.700

0.30

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17477-BID    ESTIMATE RUN 11/09/2010

PROJECT: BR1602-126                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:08:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 103,764.6662,422.48228,860.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

200.00000 200.001.000

0.00

CAT 200.000.00200.00CURRENT AMT0400 $ $ $

$ 103,964.6662,422.48$229,060.60$CURRENT AMTPROJECT TOTAL


